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December 11,2003 

Mr Joseph k Legare 
Assistant Manager for Enwonment and Stewardshp 
U S Department o f  Energy, Rocky Flats Field Office 
10808 Highway 93, Umt A 
Golden, Colorado 80403-8200 

DearMr Legare 

Given the dramat~c and successfbl progress that is bein made at Rocky Flats towards meeting 
the December 2006 closure date, the Colorado Department o f  Public Health and Environment 
and the U S Enwonmental Protechon Agency believe that updatmg ro lhg  Eamed Value 
milestones to cover FY2004, FY2005, and FY2006 IS an exercise thai has become dated With 
the site ahead of schedule rklative to the Closure Baseline established m 2000, most of the 
FY2004 Earned Value milestones that were established in our letter dated September 23,2002 
were met before the start o f  the current fiscal year Thereforc, the agencies are choosing to 
forego establishment of rolling Earned Value milestones ths year If the current trend o f  closure 
progress is dramatically disruptcd, reestablishment o f  E a e d  Value mlestones will be 
reconsidered next fall 

The agencies are retaining the Outyear Tier One milestones that were establlshed in previous 
years for completion o f  key remedial and decommlssionmg activities A llst of these milestones 
IS attached 

Smcerel y, 
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Enwonmental Protechon Anencv 
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Tier 1 Milestones for Rocky Fiats 
December 2003 

FYOS Complete the remedial action idenhfied in the 903 Pad WIRA decision 
document, mcluding disposihon of remedial waste by September 30,2005 

FY 06 Complete the dernohtion of Bldg 776 by October 3 1 , 2006 
FY 07 Complete D&D of Budding 371 by October 31,2007 
FY07 Complete shpments of all TRU waste fiom Rocky Flats by December 15,2007 
FY07 Complete all Indvidual Hazardous Substance Sites remdial actions, not 

- 

1 1 mcludmg operatmns and maintenance, by December 15,2007 1 
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